Gulfco Tank Removal
Activity Log

11/15/2010:
e PRPs contractors mobilized to site; mowed area; set up, etc.

11/16/2010:
e Set up; discharge water within tank berm.

11/17/2010 EA Report:
e Held health & safety meeting;
e Pumped liquids from AST #4 — approx 2,300 gals of non-haz water removed to
tanker; sent tanker to the Waste Management Coastal Plains facility in Alvin, TX.
e Pumped liquids from AST #6 [box tank w/ liquids & solids], est. 4,900 gals
removed today from #6.

11/18/2010 EA Report:
e Conducted daily safety meeting;
e Pumped fluids from AST#21 [est 8 to 12 tanker loads required to empty]; tanker
load left for disposal at Clean Harbors in Deer Park, TX;
e PBW conducted a safety audit;
e Filled 2" tanker from AST#21 & sent to Clean Harbors & began filling a 3"
tanker.

11/18/2010 [discussion with Eric Pastor, PBW]:
e Sent out 2 loads of water yesterday 911/17/2010), one haz and one non-haz.

11/19/2010 EA Report:

e Note: trailers are being placed in a bermed secondary containment area while
filling; all workers are working safely & wearing PPE [protective suits,
respirators, etc.].

Conducted daily health & safety meeting;

Completed filling tanker #3 fromAST#21 & transported to Clean Harbors.
Completed filling 4™ tanker from AST#21 & transported to Clean Harbors.
Secured site for weekend.

11/22/2010: [discussion with Eric Pastor, PBW]:
e Plan 2 loads from ASTR#21 today & 2 loads tomorrow; shut down for
Thanksgiving Wed through Friday.

11/29/2010 EA Report:
¢ Removing liquids from AST#15 and AST#16 [contained NAPL & water] &
transported one tanker to Clean Harbors [load rejected by Clean Harbors due to
viscosity of oil layer].
e Transported one additional tankers from site today to Clean Harbors;
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11/30/2010 EA Report:

Removed liquids from AST#22 to a tanker & put excess water back into AST#21;
Removed liquids from AST#2 and AST#15 & put into same tanker with AST#22
fluids [3" tanker for today] & transported to Clean Harbors..

12/1/2010 EA Report:

Continued removal of fluids from AST#21;

Continued removing fluid from AST#15;

Cleaned construction trailer & did site cleanup/maintenance.

Tanker filling is going slower due to an increase in viscosity of fluids.

12/2/2010 EA Report:

Transported two tankers loads of fluid today to Clean Harbors.

Brought rejected tanker back to site & off-loaded water, putting part of water into
AST#21 and part with a tanker that was shipped out today. Washed tanker
bottoms into AST#15; water from AST#21 was transferred back into the tanker.

12/3/2010 EA Report:

Shipped out one tanker filled yesterday.

One of tankers sent yesterday was rejected by Clean Harbors due to high viscosity
bottoms.

Cleaned hoses; secured tank entrances; site cleanup; plugged holes in 3 large
vertical tanks to prevent fugitive vapors escaping & prevent rain from entering
tanks in case it rains. Demobilized from site for weekend.

12/7/2010 EA Report:

Held health & safety meeting.

Tanker rejected on 12/3/2010 returned to site; transferred high viscosity material
to AST#22; about 2,000 gallons of water remained in tanker.

Measured LEL levels and decontaminated tanks.

Used cutting torch to cut holes in AST#10 [2°x2°x3’]; the ends of the tank had
already been cut out to allow access for cleaning;

Cut one panel from AST#18.

Cleaned up site; removed ruts; closed manhole openings in tanks in the event of
rains.

Continued to work safely & monitoring of tank atmospheres continued on a
periodic basis.

12/8/2010 EA Report:

Held health & safety meeting.

Dow representative inspected AST#10; he stated that removal of panels was
satisfactory;



e Constructed earthen ramp over the AST containment berm to allow access for
equipment.
Cut up and removed ladders and catwalks around tanks.
Two 5-yard roll off containers arrived at site in afternoon; graded site.

12/8/2010 [discussion with Eric Pastor, PBW]
e Most of fluids removed from all tanks.
e Import fly ash to solidify sludge.

12/9/2010 EA Report:

e Held health & safety meeting.

e Checked atmospheres in tanks.

e Used cutting torches to extensively cut panels out of AST #’s 17, 18, and 22.

e Moved track hoe inside AST containment & cleared debris [sticks, soil and other
trash deposited inside containment during storm surge from Hurricane Ike] and
made path for equipment to access the large vertical tanks. Debris was stockpiled
within containment berm.

e Two more roll-off containers were staged to the site; to date no roll-offs have
been used to store materials from demolition activities.

12/10/2010 [discussion with Eric Pastor, PBW]:
e Started stabilizing AST#6 with fly ash.

12/13/2010 [discussion with Eric Pastor, PBW]:
e Expect hydraulic shears arrival today; after AST#6, will need shears to open tanks
to stabilize and dig out material.

12/14/2010 EA Report:

e Held health & safety meeting.

e Used shears to demolish the upper parts of AST #’s 15, 19, and 21 as well as
catwalks & stairs still attached. (shears arrived 12/13/10).

e Demolished AST #10.

e Used track hoe to mix fly ash to tank bottoms in AST #26.

e Tank fragments are being stockpiled within the secondary containment; tank
sections removed with cutting torches were decontaminated prior to cutting them

up.

12/15/2010 EA Report:
e Completed destruction of AST #’s 4 & 22.
e Removed top of large vertical tank #19 for access to stabilize bottoms.
e Hauled a total of 5 roll-offs with stabilized tank bottoms to Clean Harbors.

12/16/2010 EA Report:
e Held health & safety meeting.




Radiator on track hoe punctured by a piece of demolished tank — contractor’s
representative came to site to investigate the incident & held a safety meeting;
operator sent off-site for a drug test.

Stabilizing AST#6.

Loading tank fragments into a roll-off using the shears.

Set 6 roll-offs with stabilized tank bottoms to Clean Harbors for disposal.
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